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Course Overview 
 
Project Server implementers taking this intensive 4-day hands-on course learn how 
to properly configure and maintain Project Server 2010 using both Project 
Professional 2010 and the Project Web App interface. Administrators also learn how 

to manage the integration points between Project Server 2010 and SharePoint 
Server 2010, as well as how to configure project collaboration sites and business 

intelligence features. Learn from instructors who have real-world experience in 
deploying Project Server across many industries. 

 
Each student receives the following: 

 
  A copy of the 912-page Implementing and Administering Microsoft Project 

Server 2010 which serves as both the course manual and a valuable 

reference book. 
 

 Access to a fully functional individually provisioned Project Server instance. 

Students attending through Cyberspace have the option to use their own 

Project Server instance 
 
For courses taken via Cyberspace, each participant must use his or her own 
computer to access the virtual training environment. A high-speed internet 
connection is recommended. Participants do not need to have Microsoft Project 

Professional or Project Server installed in order to participate in the hands-on 
exercises. 

 

Target Audience 
 
This course is a must for anyone who serves as an Enterprise Project Management 
Administrator. We have designed the course for both technical Project Server 

implementers and non-technical analysts, and we tailored it to the business 
application owner who serves as the organization’s primary or backup business 

application administrator. Although having an IT background knowledge base is 
helpful, it is not a requirement for students to be able to master the content in this 
course. As there should be a minimum of two Administrators per Project Server 

Instance, you may want to attend this course with a colleague. 



Pre-Requisites 
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Although you are not required to take any other courses before taking this course, 
we strongly recommend that every Project Server administrator take the 

Managing Projects from Foundation to Enterprises using Microsoft Project Server 
2010 course to learn how an organization actually uses Project Server 2010. 

 

Learning Objectives 
 
After completing this course, you will be able to: 

 

 Understand Project Server terminology and core system components 
 

 Describe the project communication life cycle used with Project Server 
 

 Understand the administration interface in Project Web App 
 

 Create a Project Server login account in Project Professional 2010 
 

 Configure custom enterprise fields, Lookup Tables, and calendars 
 

 Configure the Project Server demand and lifecycle management features and 
understand how they are used in an overall Portfolio Management process 

 

 Add resources to the Enterprise Resource Pool 
 

 Specify the initial configuration options for Project Server 
 

 Configure time and task tracking settings 
 

 Configure Project Server security using Groups and Categories 
 

 Import enterprise templates and existing projects into Project Server 
 

 Build OLAP Cube and resource availability information 
 

 Create custom views in both Project Web App and Project Professional 2010 
 

 Manage Microsoft SharePoint Server and Project Sites 
 

 Modify Project Web App pages and create new Project Site templates 
 

 Configure Business Intelligence features and build custom Excel-based 
reports and interactive dashboards 

 

 Manage the Project Server database, including checking in and backing up 
projects, and cleaning up the Project Server database 
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Module 01: Introduction and Project Server Overview 
 

Introducing the Microsoft 2010 EPM Platform 

Understanding Project Server Terminology 

Enterprise Resource Pool Overview 

Enterprise Global Overview 

Understanding Databases in the Enterprise 

Understanding the Project Communications Lifecycle 
 
Module 02: Post Installation Configuration 

 

Verifying Project Server Functionality 
 
Module 03: Understanding the Project Web App Interface 

 

Tools for Configuration 

Using the Project Web App User Interface 

Using the Project Web App Administration Interface 
 
Module 04: Creating System Metadata and Calendars 

 

Understanding Significant Changes to Project Server 2010 Metadata 

Architecture 

Working with Enterprise Custom Fields and Lookup Tables 

Modifying Built-In Lookup Tables 

Creating and Modifying Custom Lookup Tables 

Creating Custom Fields 

Creating Free Entry Custom Fields 

Creating a Custom Field with a Lookup Table 

Creating a Custom Field with a Formula 

Importing a Local Field as a Custom Enterprise Field 

Displaying Graphical Indicators in Custom Fields 

Deleting a Custom Field or Lookup Table 

Planning for Matching Generic Resources 

Creating Enterprise Calendars 
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Module 05: Configuring Lifecycle Management 
 

Understanding Lifecycle Management 

Creating Lifecycle Management Elements 

Creating Enterprise Project Templates 

Working with the Sample Workflow 

Configuring Project Workflow Settings 
 

Module 06: Building and Managing the Enterprise Resource Pool 
 

Enterprise Resource Pool Overview 

Understanding Enterprise Resource Types 

Working with the Resource Center Data Grid 

Creating Resources Using Project Professional 2010 

Editing Enterprise Resources Using Project Professional 2010 

Using Project Web App to Create an Enterprise Resource 

Mass Editing Enterprise Resources 

Adding Resources Using Active Directory Synchronization 

Preparing to Import Enterprise Resources 

Importing Enterprise Resources 

Deactivating an Enterprise Resource 
 

Module 07: Initial Project Server Configuration 

Setting High-Level Enterprise Functionality 

Configuring Exchange Server Synchronization 

Configuring Alerts and Reminders 

Setting Options for the OLAP Cube 

Configuring Event Handlers 

Configuring the Quick Launch Menu 
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Module 08: Configuring Time and Task Tracking 
 

Understanding Tracking 

Defining Financial Periods 

Defining Time Reporting Periods 

Configuring Timesheet Options 

Configuring Administrative Time 

Disabling the My Timesheet Functionality 

Setting the Task Tracking Method 

Setting Up the Timesheet Page 

Customizing the My Tasks Page 

Tips for Using Tracking Methods 
 

Module 09: Configuring Project Server Security 
 

Project Server Security Overview 

Setting Organizational Permissions 

Understanding Users vs. Resources 

Managing User Accounts 

Controlling Security with Groups and Categories 

Understanding Permissions 

Managing Permissions through Groups 

Managing Permissions through Categories 

Using and Managing Security Templates 

Managing AD Synchronization for Groups 

Resolving Common Security Requirements 
 

Module 10: Building the Project Environment 
 

Importing Existing Projects and Templates 

Building the OLAP Cube 
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Module 11: Creating and Managing Views 
 

Creating Gantt Chart Formats 

Creating Grouping Formats 

Managing Project Web App Views 

Creating Custom Views in Project Web App 

Understanding Enterprise Views in Project Professional 2010 

Using the 4-Step Method to Create a New View 

Creating Useful Enterprise Views 
 
Module 12: Managing Project Sites 

 

Introducing SharePoint 

Managing the SharePoint/Project Server Connection 

Modifying Project Sites 
 
Module 13: Configuring Business Intelligence and Reporting 

 

Reporting Architecture Overview Business 

Intelligence Center Overview Microsoft 

SharePoint Excel Services Overview 

Working with the Built-In Microsoft Excel Reports 

Working with SharePoint Dashboards 

Adding Non-Project Server Users as Report Viewers 
 
Module 14: Managing Project Server Day to Day 

 

Checking in Enterprise Objects 

Deleting Enterprise Objects 

Working with Administrative Backups 

Changing or Restarting Workflows 

Configuring and Managing the Queue 

Monitoring Project Server Licenses 


